



# School Development Update

## March 2020

### What's on in March

- Architects from Detail Studio are preparing a report for the Principal and CESA project team based on the outcomes of the school and community consultation to inform the development of building options.
- Adrian, school staff and the CESA project team will continue research and exploration around the development and teaching of our Years 7, 8 & 9 curriculum.
- Architects are currently preparing building design options for the redevelopment of the school's entrance and Reception—Year 1 classrooms and the new Year 7—9 building and facilities.
- The CESA Project Team will continue to meet regularly to manage elements of the project including school branding, planning and development.

### February Recap...

- Adrian, along with some members of staff, in conjunction with the CESA project team visited other newly-developed schools to source building ideas.
- The finished school Master Plan was officially presented to the School Board, the final step in its inception.
- The concept and brief development phase for the entry plaza and Reception and Year 1 classroom refurbishment was progressed (this will continue until late April 2020).
- Architects from Detail Studio held community consultation workshops with leadership, staff and families that will now contribute to the design of the new dedicated building for Years 7 – 9.



**Image: Stage 1 works view, from the St Joseph's Murray Bridge Master Plan Report**

Should you have any questions about this update please don't hesitate to contact Adrian or Sonja.