



School Development Update April 2020

What's on in April

- Catholic Education SA, along with Adrian, would like to ensure our families that our school development planning has not yet been interrupted by COVID-19—Adrian and the CESA Project Team are still working closely with Detail Studio architects to keep our plans on track. The CESA Project Team will continue to meet regularly, via video conferencing and following strict social distancing guidelines, to continue managing the project.
- Change management plans and risk assessments are being developed to ensure the project can continue to move forward in case of any future interruptions. We will continue to keep you updated if there are any timeline changes as plans progress.
- The development of the detailed design plans for the school entrance, Reception—Year 1 classrooms and the new Year 7—9 building will continue. We are ensuring that the building designs support the teaching and learning plans for our Years 7—9 secondary education and our Reception—Year 1 learning space, to maximise student engagement and deliver the highest quality learning possible.
- Parent information is being prepared on the features and benefits of Years 7—9 in dedicated secondary school settings, to be shared with families in due course.

March Recap...

- Architects continued preparing building design options for the redevelopment of the school's entrance and Reception—Year 1 classrooms and the new Year 7—9 building and facilities.
- Feedback from community consultation was incorporated into the developing building design drafts.
- Adrian, school staff and the CESA project team continued research and exploration around the development and teaching of our Years 7, 8 & 9 curriculum.



Image: Stage 1 works view, from the St Joseph's Murray Bridge Master Plan Report
Should you have any questions about this update please don't hesitate to contact Adrian or Sonja.