



School Development Update June 2020

What's on in June

- The next **three** milestones for the project will all occur in June. The final concept design drawings for the new Year 7 to 9 building and the enhancement of the school entry plaza and Reception and Year 1 classrooms will go through the following committees for approval:
 - CESA's Finance and Infrastructure Standing Committee;
 - Design Review Panel; and
 - South Australian Commission for Catholic Schools.

Once approved by all three channels, the tender process to select a builder will begin.

- The CESA Project Team, along with Adrian, will continue the work towards planning the new school entry plaza and Reception and Year 1 classrooms and the building of the new Year 7 to 9 secondary building.

May Recap...

- The final concept design drawings were endorsed by CESA's Infrastructure, Planning and Development team. This was the first critical milestone for the Project Team.
- An application was submitted for St Joseph's to officially become a Reception to Year 9 school.
- Development continued for the design of the new school entry plaza and Reception and Year 1 classrooms.



Image: Street view of the new Year 7—9 building at St Joseph's School