



School Development Update February 2020

Welcome to the first monthly school development update. We'll keep you up-to-date with the latest news on our school refurbishment and expansion as it progresses, during this very exciting time for our school.

What's on in February

- Adrian, along with some members of staff, in conjunction with the CESA Project Team will visit other schools to source building ideas.
- The finished school Master Plan will be officially presented to the School Board, the final step in it's inception.
- The concept and brief development phase will continue for the entry plaza and Reception and Year 1 classroom refurbishment (this will continue until late April 2020).
- Architects from Detail Studio will continue holding community consultation workshops with leadership, staff and families that will contribute to the design of the new dedicated building for Years 7 – 9.

January Recap...

- The concept and brief for the new Years 7 – 9 building was developed for architects, to start the design process.
- A dedicated CESA Project Team was established to oversee the project and ensure all key stakeholders are informed and kept up to date regarding the build progress and any issues that need close monitoring.
- CESA Project Team members visited the school to develop further their understandings of the site and school operations, engage in planning and progress their partnership in supporting the project.



St Joseph's Murray Bridge — looking forward to 2022. We are working closely with Project Architects from Detail Studio to bring our Master Plan to life.