

OCTOBER RECAP

- Space Landscape Construction, continue to work on Stage 1A; the redevelopment of the outside space adjacent to the Sturt building into a learning space for Reception and Year 1 students (due for completion mid December 2020)
- Finalised the design of the internal spaces of the new Secondary Building; fit out, colours and products to be used
- Met with Detail Studio, Architect, to discuss and finalise internal design for the Food Innovation Learning space
- Stage 1B design documentation finalised and reviewed by the school and project team. Stage 1B tender documents forwarded to selected builders



The Reception to Year 9 Education Plan for St Joseph's School explores how the school will be a Place of Learning, Creating, Innovating and Reimagining through Engaged Learners, Relationship Builders, Empowered Creators and Inquisitive Thinkers.



WHAT'S ON IN NOVEMBER/DECEMBER

- Finalising the tender appraisal and awarding the successful tenderer for Stage 1B secondary learning facility
- Notifying the selected builder of their tender success
- Commencement of Stage 1B early December 2020; building period has a target end date of September 2021
- Finalisation of Stage 1A; the redevelopment of the outside space adjacent the Sturt building
- Continued consultation and discussions with the school community around the Yr. 7-9 uniform

