



School Development Update September 2020

What's on in September

- Design of the internal spaces of Stage 1B will be developed in more detail; colours and products to be used
- Selection of the landscaper to complete Stage 1A will be finalised
- Commencement of the Stage 1A landscaping works (due for completion December 2020)

July/August Recap...

- Plans for the new Secondary Learning Facility, redevelopment of the Resource Centre and landscaping of the adjacent courtyard and entry plaza, Stage 1B, have been finalised
- The building application for these works to occur has been lodged with Murray Bridge Council
- The process of selecting the landscaper to complete Stage 1A, the redevelopment of the outside space adjacent to the Sturt building into a learning space for Reception and Year 1 students, is occurring

Last 12 Months Progress ...

Oct '19	<ul style="list-style-type: none"> • South Australian Commission for Catholic Schools approve St Joseph's becoming a Reception to Year 9 school, incorporating Year 7-9 secondary education. • School Announcement • Media Release • Community Information Evening
Dec '19	<ul style="list-style-type: none"> • Article in The Southern Cross (South Australia's Catholic newspaper)
Jan '20	<ul style="list-style-type: none"> • Architects developed initial plans for the new Years 7-9 Building and upgrading the Sturt Building and Resource Centre, as well as plans for the adjacent outside spaces
Feb '20	<ul style="list-style-type: none"> • Master Plan for the whole school site was finalised and presented to School Board for approval • Community Consultation Workshops by Detail Studio (Architect) were held at the school
Mar '20	<ul style="list-style-type: none"> • Preparation of more detailed design options for the new Years 7-9 Building and upgrading the Sturt Building and Resource Centre, as well as plans for the adjacent outside spaces
Apr '20	<ul style="list-style-type: none"> • School Leadership met with Birdseye Studio (Landscapers) to further discuss the grounds work for school frontage, entrance redevelopment & Sturt Building courtyard area • Project Management plans were completed
May '20	<ul style="list-style-type: none"> • Design Development continued for School Entrance, Reception - Year 1 Classrooms and Year 7-9 Secondary Building • School staff worked with Detail Studio (Architect) to review the plans to ensure they will support the delivery of a high quality Years 7-9 learning program
Jun '20	<ul style="list-style-type: none"> • Project plans and budgets were finalised and approved by Catholic Education SA
Aug '20	<ul style="list-style-type: none"> • Landscaping businesses tendered for the redevelopment of the outside space between the Sturt Building and Florence Street so it is able to be used as a learning space for the Reception and Year 1 students