

September Recap...

- Finalised the tender process for Stage 1A; the redevelopment of the outside space adjacent to the Sturt building into a learning space for Reception and Year 1 students
- Inside section of the brick wall of Florence Street & Mannum Road was rendered in preparation for landscaping to commence
- Painting of the roof of the Administration building and the roof and parts of the façade of the Sturt Street Building was completed
- Space Landscape Construction, the company appointed for Stage 1A works, commenced the redevelopment of the Sturt Street Building outside space (due for completion December 2020)

What's on in October

- Finalising the design of the internal spaces of Stage 1B; fit out and colours and products to be used
- Continue design work for ICT requirements in new Secondary Learning building
- Advertorial in The Standard newspaper in Murray Bridge
- Meeting with Detail Studio, Architect, to discuss internal design for the Food Innovation Learning Space
- Stage 1B design development to be completed by early October 2020 ready for Tender Appraisal
- Stage 1B tender advertised

